IMovie – Project Planning Phase

Date: 25 October 2026 · **Team ID:** [add team ID] · **Project Name:** IMovie – Movie Ticket Booking Application

Story-point values, sprint length and dates below are planning estimates. Adjust them to match your real schedule.

1. Project Milestones and Activity List

Milestone	Activities	Deliverable	Status
M1: Ideation	Problem statement, empathy map, brainstorming, prioritisation	Ideation document	Done
M2: Requirement analysis	Journey map, functional and non-functional requirements, data flow, user stories, tech stack	Requirement document	Done
M3: Design	Problem–solution fit, proposed solution, architecture	Design document	Done
M4: Project setup and base UI	Vite and React setup, routing, navbar, home, movie list from TMDB	Working frontend shell	Done
M5: Admin and theatre management	Admin dashboard layout, Add Theatre form, theatre API and model	Theatre creation working end to end	Done
M6: Authentication	Register, login, JWT, roles, route protection, Google OAuth	Secure login	Planned
M7: Shows and booking	Show API and form, show listing, seat map, booking with seat hold	Seat booking flow	Planned

Milestone	Activities	Deliverable	Status
M8: Payment and email	Payment gateway, verification, confirmation email	Paid and confirmed bookings	Planned
M9: Testing and deployment	Bug fixes, API and UI tests, performance tests, deployment	Live application	Planned

2. Product Backlog and Sprint Plan

Sprint	Story	User story ID	Story points	Priority	Status
Sprint-1	Movie browsing from TMDB	USN-4	5	High	Done
Sprint-1	Admin dashboard layout	USN-10	3	High	Done
Sprint-1	Add Theatre form and API	USN-10	5	High	Done
Sprint-1	Database models and seed data	USN-10	3	High	Done
Sprint-2	Register and login with JWT and roles	USN-1, USN-2	8	High	Planned
Sprint-2	Complete show API and Add Show form	USN-11	5	High	Planned
Sprint-2	Fix known code issues (see main documentation)	–	3	High	Planned
Sprint-3	Show listing on movie page	USN-5	5	High	Planned
Sprint-3	Seat map and seat selection	USN-6	8	High	Planned
Sprint-3	Booking model with seat hold	USN-6	5	High	Planned
Sprint-4	Payment integration and verification	USN-7	8	High	Planned
Sprint-4	Booking confirmation email	USN-8	5	High	Planned
Sprint-5	Google OAuth login	USN-3	5	Medium	Planned
Sprint-5	My Bookings and admin bookings view	USN-9, USN-12	5	Medium	Planned

Sprint	Story	User story ID	Story points	Priority	Status
Sprint-5	Testing, performance checks and deployment	–	8	High	Planned

3. Sprint Delivery Schedule

Proposed sprint length: 2 weeks. Fill in real dates as you schedule each sprint.

Sprint	Total story points	Duration	Start date	End date	Points completed	Release date
Sprint-1	16	2 weeks	[add]	[add]	16	[add]
Sprint-2	16	2 weeks	[add]	[add]	–	[add]
Sprint-3	18	2 weeks	[add]	[add]	–	[add]
Sprint-4	13	2 weeks	[add]	[add]	–	[add]
Sprint-5	18	2 weeks	[add]	[add]	–	[add]

Velocity: with 16 points completed in Sprint-1, average velocity is 16 points per sprint, which matches the plan above. Revise it after each sprint.

4. Risks and Mitigation

Risk	Impact	Mitigation
Two users book the same seat	Double selling	Seat hold plus unique index on show and seat
Payment succeeds but the browser closes	Paid but unconfirmed booking	Server-side verification and a payment webhook
TMDB token exposed in the browser	Token misuse	Proxy TMDB calls through the backend
Secrets committed to GitHub	Account compromise	Keep keys in `.env`, provide `.env.example`
Email provider limits or failure	Missed confirmation	Log failures, retry, show booking id on screen

Risk	Impact	Mitigation
Scope too large for the time available	Missed deadline	Finish the Must-have flow first, keep the Could-have list for later